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Statewide Automated Child Welfare Information System Project 
(SACWIS) 
Department of Social and Health Services (DSHS) 
Prepared by Tom Parma, DIS, (360) 902-3552, tparma@dis.wa.gov 
 
Project Status 
The project status has not changed significantly since the May 2005 report. The Children’s 
Administration executives and SACWIS project staff continue to evaluate the benefits and risks 
of the various implementations options.  
 
Variances 
• Schedule: Because DSHS is assessing alternative funding options, the project schedule 

beginning and ending dates are expected to change. However, the overall project duration 
has not.  

 
• Budget/Cost:  None.  
 
• Scope: None.  
 
Issues 
The Board approved the SACWIS investment plan November 10, 2004, but DSHS has not 
conducted an acquisition for an integration vendor or for software. The project did not receive 
requested funding for the 2005-2007 Biennium, but alternative funding options are being 
explored. The partner federal agency is providing a 50% match for current activities. 
 
Staff recommends that DSHS present its revised SACWIS plan and budget to the Board once 
they are finalized. 
 
Previous Agency Appearances Before the Board 
November 10, 2004:  The Board approved the DSHS SACWIS project investment plan.  


